8 SEPT. 20 ___ DAILY LOG DAY _____

CONTRACTOR _____ JOB NAME _____ JOB NO. _____

Work Performed Today _____

Problems Delays _____

Sub-Contractor Progress _____

Special Assignments _____

Extra Work	Authorized By	Approx. Price

Equipment Rented Today	Rented From	Rate

Supervisor's Signature _____

Weather _____

Temp. AM _____ PM _____

Safety Meeting _____

Work Force	No.
Superintendent	
Clerk	
Bricklayers	
Carpenters	
Cement Masons	
Electricians	
Iron Workers	
Laborers	
Operating Eng.	
Plumbers	
Steel Fitters	
Sheet Metal	
Truck Drivers	
Total	

Equipment	Hrs.

Material Purchased

#505 Construction SAMPLE

Copyright © Log Books Unlimited All rights reserved. No Part of this publication may be used, reproduced or transmitted, in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, or stored in any retrieval systems of any nature, without the prior written permission of the copyright holder.